

Strategic Product Placement Analysis using Tableau

TEAM ID	SWTID-2026-8765
PROJECT TITLE	Strategic Product Placement Analysis using Tableau
MAX MARKS	2 MARKS

5.2 – Sprint Delivery Plan

Based on your activities, here is a structured **SPiRiT Project Plan (32 Days)**:

Phase	Activity	Duration
1	Live Sessions conducted by SmartBridge	18 Days
2	Data Collection	1 Day
3	Connectivity Setup (Connecting Dataset to Tableau)	1 Day
4	Data Preparation & Cleaning	1 Day
5	Dashboard and Story Creation in Tableau	1 Day
6	Tableau Public Upload	1 Day
7	Web Integration (Flask/HTML/CSS Integration)	2 Days
8	Documentation Preparation	3 Days
9	Demo Video Creation	2 Days
10	Project Deployment	2 Days
Total Duration		32 Days

Week-wise SPiRiT Plan

Week 1 – Week 3 (18 Days)

- Attend SmartBridge live sessions.
- Learn Tableau, Data Analytics concepts, Dashboard design, and project requirements.

Day 19

- Collect dataset required for **Strategic Product Placement Analysis**.

Day 20

- Establish connectivity between dataset and Tableau.

Day 21

- Perform data cleaning and preparation:

- Handle null values
- Check data types
- Create calculated fields if required

Day 22

- Create dashboards and story points in Tableau.

Day 23

- Publish dashboards on Tableau Public.

Day 24 – Day 25

- Integrate Tableau dashboards into website using Flask, HTML, CSS, and Bootstrap.

Day 26 – Day 28

- Prepare project documentation:
 - Abstract
 - Introduction
 - Methodology
 - Results & Analysis
 - Conclusion

Day 29 – Day 30

- Record and edit project demo video.


Day 31 – Day 32

- Deploy project and perform final testing.
- Verify dashboard functionality and website accessibility.

Expected Deliverables

1. Clean Dataset
2. Tableau Dashboards & Story
3. Tableau Public Link
4. Integrated Flask Website
5. Project Documentation
6. Demo Video
7. Deployed Project Link

Total Project Duration: 32 Days.



ALPHA
— INNOVATORS —
—

