

## Strategic Product Placement Analysis using Tableau

|               |                                                       |
|---------------|-------------------------------------------------------|
| TEAM ID       | SWTID-2026-8765                                       |
| PROJECT TITLE | Strategic Product Placement<br>Analysis using Tableau |
| MAX MARKS     | 1 MARK                                                |

### CHAPTER – V

#### PROJECT PLANNING AND SCHEDULING

##### 5.1 – Project Milestones & Task

##### Strategic Product Placement Analysis using Tableau

| Milestone    | Activity                                      | Duration | Timeline        |
|--------------|-----------------------------------------------|----------|-----------------|
| Milestone 1  | Live Sessions Conducted by SmartBridge        | 18 Days  | Day 1 – Day 18  |
| Milestone 2  | Data Collection                               | 1 Day    | Day 19          |
| Milestone 3  | Data Connectivity Setup                       | 1 Day    | Day 20          |
| Milestone 4  | Data Preparation and Cleaning                 | 1 Day    | Day 21          |
| Milestone 5  | Dashboard & Story Creation in Tableau         | 1 Day    | Day 22          |
| Milestone 6  | Tableau Public Upload                         | 1 Day    | Day 23          |
| Milestone 7  | Web Integration (Flask, HTML, CSS, Bootstrap) | 2 Days   | Day 24 – Day 25 |
| Milestone 8  | Documentation Preparation                     | 3 Days   | Day 26 – Day 28 |
| Milestone 9  | Demo Video Creation                           | 2 Days   | Day 29 – Day 30 |
| Milestone 10 | Project Deployment and Testing                | 2 Days   | Day 31 – Day 32 |

##### Milestone Deliverables

##### Milestone 1: Learning & Training Completion

- Completion of SmartBridge live sessions.
- Understanding Tableau and project requirements.

##### Milestone 2: Dataset Ready

- Collection of Strategic Product Placement dataset.

### **Milestone 3: Data Connection Established**

- Dataset successfully connected to Tableau.

### **Milestone 4: Cleaned Dataset Ready**

- Data cleaning and preprocessing completed.

### **Milestone 5: Dashboard Development Completed**

- Creation of dashboards and story points.

### **Milestone 6: Tableau Public Publishing Completed**

- Dashboard uploaded and publicly accessible.

### **Milestone 7: Website Integration Completed**

- Tableau dashboard embedded into Flask website.

### **Milestone 8: Documentation Completed**

- Abstract, methodology, results, conclusion, and screenshots documented.

### **Milestone 9: Demo Video Completed**

- Project explanation and working demonstration recorded.

### **Milestone 10: Final Deployment Completed**

- Website deployed and tested successfully.
- Final project ready for submission.

**Total Project Duration: 32 Days.**

ALPHA  
— INNOVATORS —  
—

